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DATE 

 
ITEM 

 
COMMENTS 

 
7/14/2004 

 
EPA Letter to Sequa Special Notice Letter with attached AOC & SOW for an 

RI/FS. 
 
7/14/2004 

 
EPA Letter to Dow Special Notice Letter with attached AOC & SOW for an 

RI/FS. 
 
7/22/2004 

 
EPA letter to LDL Special Notice Letter with attached AOC & SOW for an 

RI/FS. 
 
9/24/04 

 
Daniels (LDL) Letter to 
EPA 

LDL is willing to finance & conduct an RI//FS consistent with 
EPA’s SOW, but didn’t provide a workplan since discussions 
were ongoing with other PRPs. 

 
9/27/2004 

 
T&K (Dow) letter to EPA Dow committed to continue discussions concerning an RI/FS. 

 
9/27/2004 

 
Strasburger (Chromalloy) 
Letter to EPA 

Chromalloy willing to negotiate with EPA to fund & participate 
in an RI/FS 

 
10/8/2004 

 
EPA letter to PRPs PRPs’ Sept 2005 offers are not good faith offers & EPA will 

not extend the negotiation moratorium. 
 
10/14/2004 

 
T&K (Dow) Letter to 
EPA 

-  Dow does not commit to perform an RI/FS, but is working to 
       form a PRP group and to identify additional PRPs. 
-  Asked for more time to negotiate an RI/FS since PRP group   
       believed Site was not an immediate threat to health &     
               environment. 

 
10/26/2004 

 
EPA Letter to PRPs -  None of PRPs has given EPA a statement that they will    

         conduct an RI/FS consistent with EPA’s SOW. 
-  Site is a risk to health & environment and EPA could not  
       delay cleanup activities. 
-  Therefore, EPA is considering other options to conduct 
an       RI/FS. 

 
10/29/2004 

 
Dow & Sequa Letter to 
EPA 

Dow & Sequa agree to conduct the RI/FS assuming EPA, Dow 
& Sequa can negotiate a mutually acceptable SOW & AOC. 

 
11/4/2004 

 
EPA Letter to PRPs EPA acknowledged Dow’s & Sequa’s notice of intent to 

conduct the RI/FS, and their willingness to negotiate an 
AOC and SOW for the RI/FS. 
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11/22/2004 EPA letter to PRPs -  Confirmed 12/3/2004 meeting regarding RI/FS 
-  EPA originally invited Dow & Sequa to negotiate RI/FS in 
     a 7/15/2004 Special Notice letter. 
-  Noted Dow declined to comment on RI/FS SOW because  
        they would draft an entirely new one. 
-  EPA stated that a new RI/FS SOW need not be drafted,   
        only a redraft of Task 2 to tailor it to the Site. 
-  PRPs to provide a markup of AOC 

 
11/29/2004 

 
PRPs letter to EPA -  PRPs sent to EPA their markup of the draft RI/FS AOC. 

-  PRPs markup did not contain all changes in AOC the PRP    
         Group intended to propose to EPA. 

 
12/3/2004 

 
EPA and PRPs Meeting -  Negotiation meeting. 

-  PRPs proposed a removal action 
 
12/20/2004 

 
PRP Letter to EPA PRPs provided to EPA documents they gave to TCEQ at 

Friday’s meeting regarding the Site. 
 
12/22/2004 

 
EPA Letter to PRPs -  EPA provides revised draft AOC after considering PRPs’ 

       recommended changes. 
-  EPA expect negotiations to conclude by the end of 
January      2005. 
-  EPA would like an PRP markup of SOW by 
mid-January. 

 
1/4/2005 

 
EPA & PRP Conference 
Call 

-  Call scheduled to discuss revised draft AOC for the RI/FS. 
-  Instead, PRPs discuss their desire to delete the Site from the   
       NPL, or the possibility of conducting a removal. 
-  EPA informed PRPs that deletion can only be done according 
       to the NCP. 
-  Informed PRPs that EPA would not discuss a removal action  
       until negotiation of an AOC for an RI/FS was completed. 
-  Informed PRPs that EPA was committed to having RI/FS     
         conducted by liable parties.  
-  PRPs offered to assign its contractors to begin looking at the  
       SOW for the RI/FS & to review the revised AOC. 
-  EPA expects negotiation of the AOC & SOW to be 
concluded       by the end of 1/2005. 

 
1/13/2005 
(letter dated 

 
EPA Letter to PRPs Noted PRPs 9/27/04 letters did not commit to do an RI/FS &     

    didn’t provide markups of the RI/FS AOC & SOW. 
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1/13/04 - 
typo) 
 
1/18/2005 

 
PRPs Email to EPA PRPs sent to EPA a markup of the draft AOC. 

 
1/20/2005 

 
EPA & PRP Meeting RI/FS AOC negotiations meeting. 

 
1/27/2005 

 
PRPs’ Letter to EPA PRPs sent to EPA a markup of the draft RI/FS SOW. 

 
2/7/2005 

 
EPA Letter to PRPs -  EPA considered PRPs’ issues and provides a revised 

AOC.  -  EPA did not change RI/FS SOW. 
 
2/10/2005 

 
EPA Letter to PRPs Documented 2/9/05 R6, EPA HQ, & PRPs conference call: 

  -  EPA R6 is willing to consider expedited cleanup         
             proposals, but any such discussion must be 
preceded by a        substantive proposal to complete Site 
cleanup. 
  -  R6 Div Director agrees to discuss PRPs’ proposal on    
             2/16/05. 
  -  Considering PRP comments on the RI/FS SOW & EPA 
           expectation that negotiations conclude by 
1/31/2005, EPA        believes further negotiations on 
RI/FS SOW would not            be fruitful. 
  -  PRPs encouraged to sign the revised RI/FS AOC. 

 
2/10/2005 

 
EPA letter to TCEQ Information copy & notice of UAO for RI/FS that EPA 

intends to issue to the PRPs. 
 
2/16/2005 

 
PRPs and EPA Meeting Meeting 

 
2/22/2005 

 
EPA Email to PRPs -  Regarding 2/16/05 meeting, EPA reiterated the Div        

           Directors statement that the deadline for signing 
an AOC        for the RI/FS was on 2/16/2005. 
-  Regarding PRP request to submit an alternative proposal 
       to perform the RI/FS, any proposal submitted needs 
to            contain: 
         -  Financial commitment. 
         -  Specific timeline for cleanup. 
         -  Stated cleanup goals. 

 
2/23/2005 

 
PRPs Cleanup Proposal -  Proposal will allow work to be performed without using       

          EPA’s limited resources for oversight. 
-  PRPs commit to achieve appropriate cleanup levels through   
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        the TX VCP. 
-  TCEQ is prepared to accept the Site into the TX VCP. 
-  Cleanup actions proposed are: 
      -  Surface removal of tanks & contents. 
      -  Completion of the Draft Affected Property Report 
(APAR)            within 180 days after effective date of 
agreement 
      -  Submittal of a Response Action Plan (RAP) within 60  
                  days of TCEQ approval of APAR. 
      -  Completion of all response actions in accordance with  
                  time frame in the approved RAP.  Expect this 
will not                   exceed 9 months. 
-  Above cleanup would be completed in 2 years. 
-  PRPs commit to preparing Site for productive reuse. 
-  Proposed implementation under an agreement with PRPs,     
         EPA, & TCEQ, including an exception to the VCP 
MOA. 
-  Return Site to EPA for delisting once all appropriate response 
      actions required under the VCP have been implemented. 

 
2/23/2005 

 
Sequa letter to EPA Financial Assurance: 

- Certified annual stockholder report. 
- Sequa will cause Chromalloy to investigate & remediate        
        Site as a PRP. 
- Sequa will cause Chromalloy to pay its share to investigate &  
       remediate Site in accordance with TX VCP requirements. 
-  Payment does not apply to any costs other than those          
            above. 

 
2/24/2005 

 
Sequa Letter to EPA Financial Assurance supporting documentation. 

 
2/28/05 

 
EPA Email to PRPs -  PRPs’ cleanup proposal of 2/23/05 under TX VCP does 

not      provide sufficient detail to allow evaluation. 
-   Mechanism is an AOC under appropriate State law      
           between EPA and PRPs. 
-   EPA needs PRPs’ commitment to sign AOC to pay       
            costs for investigation & cleanup so Site can be   
                       deleted from NPL. 

 
3/1/2005 

 
Gov Perry Letter to EPA Governor Perry requested EPA concurrence with addressing Site 

through the TX VCP. 
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3/4/2005 PRPs Letter to EPA - PRPs declined to commit to an AOC and SOW that was        
        not provided. 
- PRPs commitment to cleanup Site under TX VCP is            
           consistent with the Governor’s request. 

 
3/7/2005 

 
PRPs meeting with EPA PRPs met with EPA R6 Regional Administrator. 

 
3/9/2005 

 
PRPs Letter to EPA -  PRPs stated Mayor Greene directed PRPs to do a VCP        

           approach at 3/7/05 meeting. 
-  PRPs submitted outline of elements of an AOC to           
            place Site in the TX VCP for investigation & 
cleanup. 
-  The AOC would permit a specific exemption of MOA        
           between R6 & TCEQ. 
-  Proposed discussions on SOW begin immediately &          
            concurrently with AOC negotiations. 

 
3/11/2005 

 
EPA Letter to PRPs -  Noted that EPA and PRPs worked for 7 months to reach  

        an AOC to conduct an RI/FS. 
-  Noted that PRPs, on 2/23/05, as negotiations were         
            wrapping up, proposed a 2 year cleanup under 
TX VCP. 
-  EPA fully supports the TX VCP, an excellent program    
         under appropriate circumstances. 
-  MOU with TX negotiated under premise of not using 
VCP       for NPL sites. 
-  Assessment of using TX VCP for NPL sites not 
completed. 
-  Assessment of using TX VCP for NPL sites being          
             considered as a result of Gov Perry’s request. 
-  But, assessment of policy on NPL sites & TX VCP will 
take      a considerable amount of time. 
-  EPA disappointed on 3/4/2005 that PRPs declined to      
           explore the AOC option under federal and 
appropriate            State authority. 
-  PRPs can still sign the AOC allowing investigation in less  
       than 6 months and entire cleanup in 18 months, this 
is             quicker than amending the VCP or drafting a 
new AOC          for cleanup incorporating appropriate 
State law. 
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3/16/2005 PRP Letter to EPA -  PRPs dispute EPA letter received 3/11/05 that states TX      
          VCP cannot be used to investigate and cleanup site. 
-   PRPs state Mayor Greene elected to pursue using an         
             AOC to refer Site to State for action under VCP. 

 
3/18/2005 

 
Sequa (PRP) letter to 
EPA 

PRPs stated EPA R6 RA elected to use an AOC to refer Site to 
TX for action under VCP. 

 
3/24/2005 

 
EPA letter to PRPs Summarized EPA RA’s requirements from 3/7/05 meeting 

for response actions, including: 
-  EPA oversight of investigation & cleanup. 
-  Public participation. 
-  All appropriate response actions completed. 
-  Response is consistent with other NPL actions. 
Noted TX VCP will not provide all assurances EPA needs 
for Site. 

 
4/1/2005 

 
EPA meeting with PRPs -  PRPs presented to EPA a Conceptual Site Model and an      

outline of an investigation workplan. 
-  PRPs promised to provide a removal and investigation        
           SOW. 

 
4/13/2005 

 
EPA letter to Governor 
Perry 

EPA response to Gov Perry’s letter of 3/1/2005: 
- Fed cleanup under AOC is quickest way to address site. 
- EPA requested from PRPs an outline of investigation and   
  cleanup that will take into account: 
     -   EPA’s oversight role. 
     -   Public participation. 
     -   All appropriate response actions are taken. 
     -   Cleanup consistent with other NPL actions. 
- Enclosed fact sheet. 

 
4/18/2005 

 
PRP email to EPA PRPs provided EPA a draft removal action SOW. 

 
4/19/2005 

 
EPA/PRP Conference 
Call 

EPA provided draft removal SOW comments to PRPs. 

 
4/28/2005 

 
Citizen Email to EPA Citizen inquired about progress on Site cleanup and a TAG to 

test the mud and crabs in the adjacent canal where he lives. 
 
5/5/2005 

 
PRP letter to EPA -  PRPs provided a revised draft removal SOW in response to 

       EPA comments. 
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-  PRPs provided a draft investigation SOW 
 
5/6/2005 

 
EPA Letter to PRPs -  First step to cleanup is an investigation workplan. 

-  Once a workplan is done, an AOC can be done. 
 
5/11/2005 

 
EPA Email to Citizen Statement that canals should be sampled; and that sampling 

plan & who would do it are being worked out now so it may 
take some time. 

 
5/17/2005 

 
EPA & PRP Meeting EPA provided and discussed comments on draft investigation 

and removal SOWs with PRPs. 
 
5/19/2005 

 
EPA/PRP Conference 
Call 

Discussion on investigation SOW. 

 
5/20/2005 

 
EPA Email to PRPs Provided answers to PRPs’ questions regarding 

investigation SOW. 
 
6/5/2005 

 
Citizen Email to EPA -  Inquired about the timing of sample analysis for mud in       

          canals. 
-  Inquired about placing a sign at the site because realtors do 
not      tell buyers there is a superfund site so close. 

 
6/6/2005 

 
UAO EPA transmitted UAO to PRPs. 

 
6/7/2005 

 
EPA Email to PRPs -  Potential UAO conference is scheduled for 6/16/2005. 

-  EPA is pursuing an UAO for the RI/FS.  Respondent’s   
          technical person can meet with EPA technical 
person               regarding an investigation plan. 
-  Noted that Parker is not a Respondent to the UAO. 

 
6/13/2005 

 
Strasburger Letter to EPA - Strasburger unable to confirm that CT Corp received the UAO. 

-  Noted conflicts between 5/23/05 UAO & EPA’s 6/6/05 cover 
       letter. 
-  Chromalloy requests opportunity to confer regarding UAO. 

 
6/13/2005 

 
T&K (Dow) Letter to 
EPA 

Request for conference. 
 

 
6/13/2005 

 
US F&W Letter to EPA USFWS site visit report. 

 
6/17/2005 

 
EPA Email to PRPs -  EPA provides PRPs with the draft AOC. 

-  EPA & PRPs need to agree on the SOW before 
proceeding      with negotiations. 
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-  EPA waiting on PRPs submittal of a detailed SOW. 
-  Once a mutually agreed SOW is made, discussion of the   
        AOC can take place. 

 
6/17/2005 

 
PRP Group & EPA 
Conference call 

EPA requirements: 
  -  Detailed & complete documents. 
  -   EPA requires a relatively detailed workplan. 
  -  100% agreement on SOW before doing an AOC. 
  -  If PRPs meets EPA’s standards, then work can be done     
             under the TX VCP, including SOW & AOC. 
  -  PRPs have to explicitly say they will do something - no     
             loose ends. 
PRP Comments: 
  -  Don’t need to front load workplan since, under VCP, there  
          are opportunities for followup investigations. 

 
6/17/2005 

 
T&K (Dow) Letter to 
EPA 

-  Dow requests a conference on the UAO. 
-  Dow does not waive ability to proceed on AOC & SOW      
          negotiations involving referral to the TX VCP. 

 
6/17/2005 

 
Strasburger letter to EPA Chromalloy requests opportunity to confer on the UAO. 

 
6/17/2005 

 
EPA Letter to PRPs Letter corrected discrepancy between 6/6/2005 cover letter 

and the UAO for RI/FS - the UAO is the superior document 
& the UAO procedures are requirements that must be 
followed when requesting an opportunity to confer 
conference. 

 
6/21/2005 

 
Email from PRP 
consultant 

Response to EPA comments & revised draft SOW for 
investigation & removal action. 

 
6/22/2005 

 
EPA letter to PRPs EPA response to PRPs 6/21/05 letter that provided a 

proposed work plan: 
  -  First cleanup step is a workplan, this is the biggest      
              hurdle, once the workplan is agreed to, then 
an AOC can        be tailored.  
  -  Noted EPA sent draft AOC to PRPs on 6/17/05. 
  -  Corrected PRPs statements that the R6 RA agreed to    
            allow PRPs to use the TX VCP, instead R6 RA 
agreed to         pursue the PRP proposal. 
  -  R6 RA provided four conditions to be met that have not 
          been addressed to EPA’s satisfaction, including: 
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         -  EPA oversight of investigation and cleanup. 
         -  Appropriate public participation. 
         -  Mechanism to insure all appropriate response 
actions               taken. 
         -  Assurance that response is consistent with other 
NPL               sites. 
  -  PRPs characterized workplan as being 97% to 99% of  
            EPA’s proposed requirement.  EPA does not 
feel we can          compromise on any requirements we 
have presented. 
  -  PRP proposal appears to rely on TRRP & VCP decision 
          making.  EPA does not agree that this is 
appropriate for          investigation of an NPL site. 
  -  PRPs can use appropriate state authority only if 
methods,        data quality, and end results meet or 
exceed results if               NCP was followed. 
  -  EPA is concerned about level of oversight of on-site     
             activities during investigation.  PRPs response 
was that            EPA would have oversight when the Site 
is proposed for          delisting.  EPA has continually 
advised PRPs that any              agreement with no EPA 
oversight requires a firm                     commitment 
to the strictest data quality standards.  EPA         does 
not have this commitment. 
  -  PRP commitment to public participation is minimal.    
            Public deserves a full & complete opportunity to 
                      participate and understand decisions 
that impact them. 

 
6/30/2005 

 
Email from citizen Message stating drums may be buried on-site. 

 
6/30/2005 

 
UAO Conference PRPs discussed UAO and SOW requirements with EPA. 

 
7/1/2005 

 
Strasburger letter to EPA -  Unless EPA R6 RA sees an alternative, PRP group intends to 

       do investigation under UAO working cooperatively with 
EPA. 
-  PRPs asked consideration of, following investigation, 
referring      Site to TCEQ for selection and performance of 
remedy under        the TX VCP. 
-  EPA letter dated 6/22/2005 contained a number of 
“significant      misstatements.” 
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-  Claimed science not driving SOW & EPA draft AOC         
            not consistent w/ RA’s approach. 

 
7/7/2005 

 
PRP Submittal Regarding 
UAO Conference 

-  PRPs’ challenges and arguments supporting the PRPs         
           interpretation of the UAO. 
-  PRPs intend to advise EPA of PRPs intent to comply w/       
         UAO. 

 
7/8/2005 

 
EPA Letters to PRPs Transmitted draft copy of CERCLA 106 conference 

summary prepared by the Regional Hearing Officer, asked 
for PRPs  review/comment. 
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